SAS Superstructure
Location: 04-SF-80-13.2/13.9
Client Name: CalTrans
Daily Diary Report by Bid Iltem

Run date 21-Nov-14
Time 10:00PM

Contract No.:  04-0120F4

Diary #: 372 Const Calendar Day: 937 Date: 02-Apr-2012 Monday
Inspector Name: Altamirano, Victor Title: Transportation Engineer
Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 40-50 12PM 40-50 4PM 40 - 50
Precipitation Condition Rainy, Windy
Working Day [ ] If no, explain:

Diary:
Work description.

Inspector: Victor Altamirano (8 hours reg. and 4 hours OT)
Date: 040212
Weather: Partly Sunny

Field Work —
Workers were pulling slacked wires and spacing them at about 3 meters apart.

possibly need to be spliced.

Strand 102: 5 slacked wires
Strand 8: 5 slacked wires
Strand 110: 2 slacked wires
Strand 116: 2 slacked wires
Strand 11: 6 slacked wires
Strand 4: 4 slacked wires
Strand 110: 4 slacked wires
Strand 15: 4 slacked wires
Strand 5: 11 slacked wires

Office work: Worked on diaries.

Dispute

[]

About 22 wires need
splicing at the south side span. Approximate location of where the cable bands were going to be installed
was marked on the catwalk in order to keep the slacked wires away from the approximate cable band
location. | made a list of the slacked wires on the south side span and found that about 43 wires will
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